Project #:

Traffic Congestion Relief Program
October 2007 Progress Report
Scope, Schedule, Cashflow and Funding

Date: 10/10/07|

GENERAL PROJECT INFORMATION

PROJECT STATUS

Check the appropriate box:

| Project work is on-going using allocated TCRP funds only

| Project work is on-going using non-TCRP funds only

I+ Project work is on-going using allocated TCRP funds and non-TCRP funds

" All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds

| Project work has been suspended

Please describe below reason Project has been suspended.

" Project work is complete

CLOSE - OUT PROCESS (only if Project and/or Phase is complete, or TCRP fully expended)

[ Close out report was submitted on
[ Final invoice will be submitted on
[~ Close out report will be submitted on

[ There was a project savings
Input proportionate amount of TCRP savings
Go to the TCRP website at: http://www.dot.ca.gov/hg/transprog/ocip/tcrp/closeoutprocess/coguidance.pdf

l:l(indicate TCRP funds savings only, in $1,000s)

PROJECT SCOPE

Please describe below if the project scope has changed from the last Commission approved application/amendment.

PROJECT SCHEDULE

Phase Scope Start End
1 Environmental
2001 2003
2 Plans,
Specifications
& Estimates 2003 2004
3 Right of Way
Acquisition 2002 2007
4 Construction
2004 2010
4 Procurement
2003 2010

Does this information reflect a change in the currently approved project schedule?
If yes, explain the reason(s) for change in the box below:




PROJECT CASHFLOW

Indicate amount in $1,000s

APPROVED TCRP ALLOCATION(S) Estimated Remaining Cashflow Need
Current
Approved Expenditures Remaining
Allocation(s) by Reimbursed as Expenditures Beyond
Phase Scope Phase of 09/17/07 FY2007-08 FY 2008-09 | FY 2009-10 FY 2010-11 FY 2011-12 FY 2011-12 Total
1 Environmental
$ 19,500 | $ 19,500 | $ o $ o $ o $ - $ 0 $ o $ 19,500
2 Plans,
Specifications
& Estimates $ 12,500 | $ 12,500 | $ o $ o $ o $ - $ 0 $ o $ 12,500
3 Right of Way
Acquisition $ 13,000 | $ 13,000 | $ o $ o $ o $ - $ 0 $ o $ 13,000
4 Construction
$ 191,000 | $ 169,295 | $ o $ o $ o $ - $ 0 $ o $ 169,295
4 Procurement
$ s $ = $ = $ = $ = $ = $ = $ = $ -
$ 236,000 $ 214,295 $ - $ - $ - $ - $ - $ - $ 214,295
APPROVED LONP(S Estimated Expenditure of Local Funds
Remaining Estimated
Expenditures Expenditures to (month/year)
Approved LONP Made by Local be Made by When LONP
Amount by Agency as of Local Agency in Beyond Reimbursement
Phase Scope Phase 09/17/07 FY 2007-08 FY 2008-09 | FY 2009-10 FY 2010-11 FY 2011-12 FY 2011-12 Total will be Requested
1 Environmental
$ = $ = $ = $ = $ = $ = $ = $ = $ -
2 Plans,
Specifications
& Estimates $ - $ - $ - $ - $ s $ = $ = $ = $ -
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ = $ = $ = $ -
4 Construction
$ = $ = $ = $ = $ = $ = $ = $ = $ -
4 Procurement
$ s $ = $ = $ = $ = $ = $ = $ = $ -
$ - $ - $ - $ - $ - $ - $ - $ - $ -
FUTURE TCRP ALLOCATION(S) Estimated Cashflow Need
Estimated
Allocation(s) (month/year) Remaining
Not Yet When Expenditures in
Approved by  Allocation will |remainder of FY Beyond
Phase Scope Phase be Requested 2007-08 FY 2008-09 | FY 2009-10 FY 2010-11 FY 2011-12 FY 2011-12 Total
1 Environmental
$ = $ = $ = $ = $ = $ = $ = $ -
2 Plans,
Specifications
& Estimates $ - $ s $ s $ s $ = $ = $ = $ -
3 Right of Way
Acquisition $ - $ - $ - $ - $ = $ = $ = $ -
4 Construction
$ = $ = $ = $ = $ = $ = $ = $ -
4 Procurement
$ s $ = $ = $ = $ = $ = $ = $ -
$ - $ - $ - $ - $ - $ - $ - $ -




PROJECT FUNDING PLAN

Source

Type

Phase 1

Indicate amount in $1,000s

Phase 2

Phase 3

Phase 4

Total

TCRP

State

Committed
Proposed

19,500

12,500

13,000

191,000

236,000

STIPAB 3090

Committed
Proposed

175,000

175,000

Agency

Local

Committed
Proposed

16,000

16,000

5309 New Starts

Federal

Committed
Proposed

449,936

490,700

STIP

Federal

Committed
Proposed

5,200

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Does this information reflect a change in the currently approved project funding plan?

Totals

Committed
Proposed

30,606

831,936

922,900
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If yes, explain the reason(s) for change in the box below:
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